

# GSU Schedule as of 01/31/97

TEST Schedule	
Event	Date
SMOV Simulation 1	12/16/96
JIS 4 (Two Short Deploys)	1/30/97
JIS 3 (EVA 2(NBS)/Planning)	Deleted
JIS 2 (Rendezvous/Planning)	1/27/97 - 1/28/97
JIS 5 (EVA 4/Planning/Deploy)	1/9/97 - 1/10/97
SMOV Simulation 2	1/15/97
JIS 8 (Post Insertion)	2/3/97
JIS 7 (Rendezvous)	12/20/96
SM Facility Support	
Facility	System/Software Release
MOR	PRS 11, PDB 50.A
SMOR	PRS 11, PDB 50.A
SEER	PRS 11, PDB 50.A
SAMS	PRS 11, PDB 50.A
VEST	GRT/ESS 1.2, PASS 26 (27.03 for OTP), PRS 11.0 and PDB 50.0
MSR	PASS 28.08 and AEDP 20
ESS	ESS 3.10 and HST SIM 30.0
ST Scl	PASS 28.08, PDB 50.A OPUS 5.5, and SPSS 40.0

SR 4 (1/6/97)	Delivery
FSW SSM SW 9.7.1	11/96 - 12/96
NSSC-1 6.1	10/96
HST SIM 32.0	9/30/96
PASS 28.08	11/27/96
PDB 50.A	12/23/96
PRS 11.0	9/27/96
SM/PART 8.3	12/5/96

Software Release	Event	Date
ESS 3.9	Delivery	2/27/96

## GSU Schedule as of 01/31/97

	Installation		3/11/96
ESS 3.10	Release Definition	#	6/4/96
	Test Approach	#	5/29/96
	Delivery (Bldg 3/14)		6/4/96
	AT Testing Complete		6/4-6/28/96
	ATR Delivery Report	#	6/4/96
	Flight Readiness Review	#	7/3/96
	Installation	#	8/15/96
FSW 9.7 DF-224	Delivery		7/96
	Installation		12/96
FSW Version 2.0/9.7 (SSR)	Delivery		7/96
	Installation		8/96
FSW Version 2.1/9.7.1, 9.7.2, 9.7.4	Delivery		11/96
	Installation		12/96
FSW Release 9.7.5 (RWA Support)	Delivery		1/97
	Installation		As Required
FSW 10.0 DF-224	GSU Content Review (CDR)		6/97
	Implementation		TBD
	Verification/Validation		TBD
	Delivery (Release)		12/97
	GSU ATR Delivery Report		TBD
	SV Testing		TBD
	Target Installation		TBD
NSSC-1 6.0	Delivery		3/14/96
NSSC-1 6.01	Delivery		6/96
NSSC-1 6.02	Delivery		11/96
	Installation		1/97
NSSC-1 6.1	Delivery		9/30/96
	Installation		2/97
GRS 1.0	Release Definition	#	12/13/96
	Delivery	#	11/04/96
	Flight Readiness Review	*	12/12/96
	Installation	#	12/12/96
	Post Installation Plan	*	12/17/96
GRS 1.1	Release Definition	#	12/13/96
	Delivery	#	12/23/96
	Flight Readiness Review	*	12/31/96
	Installation	#	1/17/97
	Post Installation Plan	*	1/22/97
HST SIM 33.0	Release Definition	#	10/2/96
	Test Approach	#	11/8/96
	Delivery	#	10/22/96
	ATR Delivery Report	#	11/22/96

## GSU Schedule as of 01/31/97

	Flight Readiness Review	#	12/6/96
	Installation	#	10/22/96
HST SIM 34.0	Release Definition	*	11/9/96
	Test Approach	*	12/2/96
	Delivery	#	12/9/96
	ATR Delivery Report	*	12/11/96
	Flight Readiness Review	*	12/11/96
	Installation	#	12/9/96
HST SIM 34.1	Release Definition	*	11/27/96
	Test Approach	*	12/20/96
	Delivery	#	12/27/96
	ATR Delivery Report	*	1/2/97
	Flight Readiness Review	*	1/2/97
	Installation	#	12/27/96
MEGG 9.2	Release Definition	#	8/30/96 (8/22/96)
	Test Approach	#	8/22/96
	Delivery	#	9/3/96
	ATR Delivery Report	#	11/8/96
	Flight Readiness Review	#	9/24/96
	Installation	#	12/6/96
	Post Installation Review	*	12/13/96
MEGG 10.0	Release Definition	#	11/14/96
	Test Approach	#	12/6/96
	Delivery	#	12/10/96
	ATR Delivery Report	#	1/2/97
	Flight Readiness Review	#	1/2/97
	Installation	#	1/6/97
	Post Installation Review	*	1/17/96
OPUS 5.5	Delivery	#	10/9/96
	Installation	#	11/20/96
OPUS 6.0	Release Definition	#	1/14/97
	Testing	#	1/15/97
	Delivery	#	1/10/97
	Flight Readiness Review	#	1/15/97
	Installation	#	1/16/97
	Post Installation Review	#	1/17/97
OPUS 6.1	Release Definition	#	1/28/97
	Testing	#	1/31/97
	Delivery	#	1/24/97
	Flight Readiness Review	#	1/31/97
	Installation	#	2/3/97
	Post Installation Review	*	2/5/97
PACOR II 3.1 (SOHO)	Delivery		7/11/96
	Installation		7/20/96
PACOR II 3.2	Release Definition	#	9/5/96
	Test Approach	#	9/5/96

# GSU Schedule as of 01/31/97

	Delivery	#	9/24/96
	ATR Delivery Report	#	9/5/96
	AT Testing Complete	#	11/19/96
	Flight Readiness Review	*	11/20/96
	Installation Plan	*	11/25/96
	Installation	#	12/2/96
	Post installation Review	*	12/11/96
PACOR II 3.2A	Release Definition	*	1/2/97
	Delivery	*	2/2/97
	Flight Readiness Review	*	TBD
	Installation	*	TBD
	Post Installation Review	*	TBD
PASS 28.07	Release Definition	#	11/13/96
	Delivery	#	10/31/96
	ATR Delivery Report	#	12/11/96
	Flight Readiness Review	#	12/9/96
	Installation	#	11/25/96
	Post Installation Review	#	12/13/96
PASS 28.08	Release Definition	#	12/4/96
	Delivery	#	11/27/96
	ATR Delivery Report	*	12/4/96
	Flight Readiness Review	#	12/16/96
	Installation	#	12/16/96
	Post Installation Review	#	1/2/97
PASS 28.09	Release Definition	*	TBD
	Delivery	#	12/17/96
	ATR Delivery Report	*	TBD
	Flight Readiness Review	*	TBD
	Installation	*	TBD
	Post Installation Review	*	TBD
PDB 45.00/45.A	Release Definition 45.A	*	7/3/96
	Test Approach 45.A	*	7/3/96
	Delivery 45.00		6/21/96
	Delivery 45.00 (Rev 1)		7/25/96
	Delivery 45.A	*	TBD
	ATR Delivery Report 45.A	*	TBD
	Installation (Ops)	*	TBD
	Post Installation Review 45.A	*	TBD
PDB 50.00/50.A	Input cut-off 50.00		11/14/96
	Release Definition		11/19/96
	Test Approach 50.A		12/23/96
	Delivery 50.00		12/26/96
	Delivery 50.A	#	12/31/96
	Build Packs	#	TBD
	Validation Testing	*	TBD
	ATR Delivery Report 50.A		12/17/96
	Installation (Ops)	#	1/6/97
PDB 50.10	Release Definition	*	12/14/96

## GSU Schedule as of 01/31/97

	Delivery	#	1/14/97
	Testing	#	1/17/97
	ATR Delivery Report	*	1/15/97
	Installation	#	1/18/97
	Post Installation Review	*	1/22/97
PRS 11.0	Release Definition	#	9/18/96
	CDR		6/21/96
	Test Approach	#	9/13/96
	Delivery (SAMS)		9/20/96
	Delivery (Bldg 3/14)		9/27/96
	ATR Delivery Report	#	11/12/96
	TAV Testing	#	9/20/96
	Flight Readiness Review	#	10/11/96
	Installation Plan	#	11/12/96
	Installation	#	10/21/96
	Post Installation Review	#	11/12/96
SM/PART 8.2	Delivery	#	10/16/96
	Installation	#	10/25/96
SM/PART 8.3	Release Definition	#	11/21/96
	Test Approach	#	11/25/96
	Delivery	#	12/4/96
	ATR Delivery Report	#	12/5/96
	AT/TAV Testing	#	11/29/96
	Test Summary	#	11/27/96
	Installation	#	12/5/96
SMDB 26.0	CTDB/PDB Input cutoff		10/7/96
	Release Definition	*	10/21/96
	Delivery		10/21/96
	ATR Delivery Report	*	11/21/96
	Installation VEST		10/21 - 10/24
SPSS 40.0	Delivery	#	11/15/96
	Installation	#	12/16/96
SPSS 40.1	Release Definition	#	1/8/97
	Delivery	#	1/2/97
	Flight Readiness Review	#	1/10/97
	Installation	#	1/13/97
	Post Installation Review	#	1/13/97
SPSS 40.2	Release Definition	*	TBD
	Delivery	*	TBD
	Flight Readiness Review	*	TBD
	Installation	*	TBD
	Post Installation Review	*	TBD
UPS 9.0	Release Definition	#	4/22/96
	Test Approach	#	4/22/96
	Delivery	#	4/22/96
	ATR Delivery Report	#	5/31/96
	TAV Testing	#	7/31 - 8/27/96
	Flight Readiness Review	#	10/1/96

# GSU Schedule as of 01/31/97

UPS 10.0	Installation Plan	#	8/22/96
	Installation	#	8/29/96
	Post Installation Review	#	9/11/96
	Release Definition	*	TBD
	Test Approach	*	TBD
	Delivery	*	TBD
	ATR Delivery Report	*	TBD
	Flight Readiness Review	*	TBD
	Installation Plan	*	TBD
	Installation	*	TBD
	Post Installation Review	*	TBD

\* Date needed or presentation delinquent  
# Completed action or schedule changes